
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 19:25:50

2. Agency: 006

3. Bureau: 07

4. Name of this Investment: Census - Demographic Surveys Statistical IT Support

5. Unique Project (Investment) Identifier: 006-07-01-02-01-4005-00

6. What kind of investment will this be in FY 2011?:  Operations and Maintenance
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 The Demographic Programs Directorate conducts national surveys, produces population estimates and
projections, and provides information on population, income, poverty, housing, jobs, health, and other
socioeconomic and demographic characteristics of the United States and foreign country populations. The
directorate provides statistical survey design, data collection and processing, and analysis services to the
Census Bureau for the programs it sponsors and to other government agencies and private contractors on a
reimbursable basis. The directorate also provides content design, analysis, and dissemination of Decennial
Census data. As an overall focus, the directorate strives to deliver high-quality data products and analysis
products and services that are used to establish, evaluate, and support public policies. One of the
Demographic Programs Directorate's five divisions is the Demographic Surveys Division (DSD). The purpose
of the DSD is to attract, develop, manage, and coordinate large-scale demographic surveys for public and
private sector organizations. In doing so, DSD produces and disseminates high-quality data to meet the
information needs of the country. Working with survey sponsors, DSD develops program requirements and
operational procedures; develops questionnaires and interviewing instruments for data collection; writes
specifications and computer programs to edit, weigh, and tabulate the collected survey data; and processes
and disseminates the survey data. In order to fulfill its stated purpose, DSD relies on Information Technology
(IT). This technology is critical to the success of the division, the directorate, and the entire Census Bureau.
This technology must be maintained and refreshed if it is to remain productive. The purpose of this business
plan is to account for and provide a tool for managing the costs associated with DSD's processing activities.
DSSITS supports Department of Commerce General Goal 1.3: advance key economic and demographic data
that support effective decision-making by policymakers, businesses, and the American public: -Performance
Measure 2A- Achieve  pre-determined collection rates for Census Bureau surveys in order to provide
statistically reliable data to support effective decision-making of policymakers, businesses, and the
public.-Performance Measure 2B- Release data products for key Census Bureau programs on time to support
effective decision-making of policymakers, businesses and the public.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

NONE

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2008 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % on-time
delivery of CPS

data.

CPS data
products

delivered on
schedule 90%

of the time.

CPS data
products

delivered on
schedule 90%

of the time.

CPS data
products were
delivered on

schedule 100%
of the time.

2008 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % System
availability.

Server is
available 99.5%

of scheduled
time.

Server is
available 99%
of scheduled

time.

Server was
available 99.8%

of scheduled
time.

2007 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Number of
Ferrett (Data

dissemination)
tabulations
created by
users of the

system

Ferrett system
is used to

create 75,000
tabulations
annually

Ferrett system
is used to

create 75,000
tabulations
annually

Ferrett system
created 81,200

tabulations
annually

2007 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Timely delivery
of CPS data.

CPS data
products

delivered on
schedule 90%

of the time

CPS data
products

delivered on
schedule 90%

of the time.

CPS data
products were
delivered on

schedule 100%
of the time.

2010 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % of on-time
delivery of
Consumer

Expenditures
Survey data

No baseline
established

Consumer
Expenditures
Survey data

was delivered 
92% on time.

Consumer
Expenditures
Survey data

was delivered
100% on time.

2008 1.3 Enhance the
supply of key

* * % user
satisfaction

98% of
respondents

98% of
respondents

100 % of users
expressed
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

economic and
demographic

data to support
effective

level with UNIX
services and

support.

satisfied with
overall UNIX
services and

support.

remain satisfied
with services
and support.

satisfaction with
services and

support

2007 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Maintain high
user satisfaction
level with UNIX

services and
support.

99% of
respondents
satisfied with
overall UNIX
services and

support.

99% of
respondents

remain satisfied
with services
and support.

98% of users
expressed

satisfaction with
services and

support.

2008 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Number of
Ferrett (Data

dissemination)
tabulations
created by
users of the

system

Ferrett system
is used to

create 75,000
tabulations
annually

Ferrett system
is used to

create 75,000
tabulations
annually

Ferrett system
created 332,000

tabulations
annually

2009 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % System
availability

Server is
available 99%
of scheduled

time.

Server is
available 99%
of scheduled

time.

Server is
available 99.5%

of scheduled
time.

2009 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % user
satisfaction

level with UNIX
services and

support.

98% of
respondents
satisfied with
overall UNIX
services and

support.

98% of
respondents

remain satisfied
with services
and support.

100% of users
expressed

satisfaction with
services and

support

2010 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and

* * % user
satisfaction
level with

internal DSD IT
support services

No baseline
established

95% of
respondents

remain satisfied
with internal

DSD IT support
services.

97.1% of
respondents

remain satisfied
with internal

DSD IT support
services.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

the American
public.

2009 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % on-time
delivery of CPS

data.

CPS data
products

delivered on
schedule 90%

of the time.

CPS data
products

delivered on
schedule 90%

of the time.

CPS data
products

delivered on
schedule 100%

of the time.

2009 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Number of
Ferrett (Data

dissemination)
tabulations
created by
users of the

system

Ferrett system
is used to

create 332,000
tabulations
annually

Ferrett system
is used to

create 348,000
tabulations
annually

Ferrett system
created 378,657

tabulations
annually

2007 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Maintain high
level of system

availability.

Server is
available 99.5%

of scheduled
time.

Server is
available 99%
of scheduled

time.

Server was
available 99.7%

of scheduled
time.

2010 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % on-time
delivery of CPS
data products

CPS data
products

delivered on
schedule 92%

of the time.

CPS data
products

delivered on
schedule 92%

of the time.

CPS data
products

delivered on
schedule 100%

of the time.

2011 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % user
satisfaction
level with

internal DSD IT
support services

95% of
respondents

remain satisfied
with internal

DSD IT support
services

95% of
respondents

remain satisfied
with internal

DSD IT support
services

2010 1.3 Enhance the
supply of key
economic and

* * 95% of
respondents

remain satisified

No baseline
established

95% of
respondents

remain satisified

96.8% of
respondents

remain satisified
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

demographic
data to support

effective

with DSD IT
liaison services

with IT
Directorate.

with DSD IT
liaison services

with IT
Directorate

with DSD IT
liaison services

with IT
Directorate

2011 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % of on-time
delivery of
Consumer

Expenditures
Survey data

Consumer
Expenditures
Survey data

was delivered
92% on time.

Consumer
Expenditures
Survey data

was delivered 
92% on time.

2011 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % on-time
delivery of CPS
data products

CPS data
products

delivered on
schedule 92%

of the time.

CPS data
products

delivered on
schedule 92%

of the time.

2014 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % of on-time
delivery of
Consumer

Expenditures
Survey data

Consumer
Expenditures
Survey data

was delivered
92% on time.

Consumer
Expenditures
Survey data

was delivered 
92% on time.

2011 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % user
satisfaction

level with DSD
IT liaison

services with
the IT

Directorate

95% of
respondents

remain satisified
with DSD IT

liaison services
with IT

Directorate.

95% of
respondents

remain satisified
with DSD IT

liaison services
with IT

Directorate.

2012 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

* * % user
satisfaction

level with DSD
IT liaison

services with
the IT

Directorate

% user
satisfaction

level with DSD
IT liaison

services with
the IT

Directorate

95% of
respondents

remain satisified
with DSD IT

liaison services
with IT

Directorate.

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  8 / 19 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

public.

2015 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % of user
satisfaction
level with

internal DSD IT
support services

95% of
respondents

remain satisfied
with internal

DSD IT support
services

95% of
respondents

remain satisfied
with internal

DSD IT support
services

2012 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % on-time
delivery of CPS
data products

CPS data
products

delivered on
schedule 92%

of the time.

CPS data
products

delivered on
schedule 92%

of the time.

2013 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % of on-time
delivery of
Consumer

Expenditures
Survey data

Consumer
Expenditures
Survey data

was delivered
92% on time.

Consumer
Expenditures
Survey data

was delivered 
92% on time.

2014 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % on-time
delivery of CPS
data products

CPS data
products

delivered on
schedule 92%

of the time.

CPS data
products

delivered on
schedule 92%

of the time.

2012 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % user
satisfaction
level with

internal DSD IT
support services

95% of
respondents

remain satisfied
with internal

DSD IT support
services.

95% of
respondents

remain satisfied
with internal

DSD IT support
services.

2012 1.3 Enhance the
supply of key
economic and
demographic

* * % of on-time
delivery of
Consumer

Expenditures

Consumer
Expenditures
Survey data

was delivered

Consumer
Expenditures
Survey data

was delivered 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

data to support
effective

Survey data 92% on time. 92% on time.

2013 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % user
satisfaction

level with DSD
IT liaison

services with
the IT

Directorate

95% of
respondents

remain satisified
with DSD IT

liaison services
with IT

Directorate.

95% of
respondents

remain satisified
with DSD IT

liaison services
with IT

Directorate.

2014 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % user
satisfaction
level with

internal DSD IT
support services

95% of
respondents

remain satisfied
with internal

DSD IT support
services.

95% of
respondents

remain satisfied
with internal

DSD IT support
services.

2013 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % on-time
delivery of CPS
data products

CPS data
products

delivered on
schedule 92%

of the time.

CPS data
products

delivered on
schedule 92%

of the time.

2013 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % user
satisfaction
level with

internal DSD IT
support services

% user
satisfaction
level with

internal DSD IT
support services

95% of
respondents

remain satisfied
with internal

DSD IT support
services.

2014 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % user
satisfaction

level with DSD
IT Liaison

services with
the IT

Directorate

95% of
respondents

remain satisified
with DSD IT

liaison services
with IT

Directorate.

95% of
respondents

remain satisified
with DSD IT

liaison services
with IT

Directorate.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2015 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % user
satisfaction

level with DSD
IT Liaison

services with
the IT

Directorate

95% of
respondents

remain satisified
with DSD IT

liaison services
with IT

Directorate

95% of
respondents

remain satisified
with DSD IT

liaison services
with IT

Directorate

2015 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % of on-time
delivery of
Consumer

Expenditures
Survey data

Consumer
Expenditures
Survey data

was delivered
92% on time.

Consumer
Expenditures
Survey data

was delivered 
92% on time.

2015 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % on-time
delivery of CPS
data products

CPS data
products

delivered on
schedule 92%

of the time

CPS data
products

delivered on
schedule 92%

of the time.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part III: For "Operation and Maintenance" investments ONLY (Steady State)

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Contracts,
Training, and
Hardware and

Software
Maintenance -

FY 2004

$1.1 $1.1 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%

Perform
Education,

CE, and
Health

Surveys
processing-FY

13

* * 2012-10-01 2013-09-30 0.00% 0.00%

Perform
Housing
Surveys

processing
activities-FY1

2

* * 2011-10-01 2012-09-30 0.00% 0.00%

Government
FTEs who
perform
system

administration
,

development,
and

production
functions - FY

2003

$11.3 $11.3 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%

Contracts,
Training, and
Hardware and

Software
Maintenance -

FY 2003

$1.5 $1.2 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%

Perform
Education,

CE, and
Health

Surveys
processing-FY

14

* * 2013-10-01 2014-09-30 0.00% 0.00%

Perform SIPP
Survey

processing
activities-FY1

1

* * 2010-10-01 2011-09-30 0.00% 0.00%

Perform
Education,

CE, and
Health

Surveys
processing-FY

10

$1.2 $0.9 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

Technology
Refreshment -

$0.1 $0.0 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FY 2006

Technology
Refreshment -

FY 2007

$0.2 $0.2 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

Contracts,
Training, and
Hardware and

Software
Maintenance -

FY 2007

$1.0 $0.8 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

Perform
Crime

Surveys
processing

activities-FY1
4

* * 2013-10-01 2014-09-30 0.00% 0.00%

Perform
Special
Surveys

processing
activities-FY1

4

* * 2013-10-01 2014-09-30 0.00% 0.00%

Perform
Special
Surveys

processing
activities-FY1

0

$1.3 $0.8 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

Provide
generalized

survey
support

programming

* * 2010-10-01 2011-09-30 0.00% 0.00%

Perform CPS
Survey

processing
activities-FY1

2

* * 2011-10-01 2012-09-30 0.00% 0.00%

Provide
generalized

survey
support

programming-
FY14

* * 2013-10-01 2014-09-30 0.00% 0.00%

Perform
Senior IT

Management
and

Oversight-FY1
4

* * 2013-10-01 2014-09-30 0.00% 0.00%

Perform
Senior IT

Management
and

Oversight-FY1
5

* * 2014-10-01 2015-09-30 0.00% 0.00%

Perform
Crime

Surveys
processing

activities-FY1
5

* * 2014-10-01 2015-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Perform
Senior IT

Management
and

Oversight-FY1
2

* * 2011-10-01 2012-09-30 0.00% 0.00%

Provide
generalized

survey
support

programming-
FY15

* * 2014-10-01 2015-09-30 0.00% 0.00%

Perform
Housing
Surveys

processing
activities-FY1

4

* * 2013-10-01 2014-09-30 0.00% 0.00%

Government
FTEs who
perform
system

administration
,

development,
and

production
functions - FY

2006

$14.0 $11.7 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

Perform
Crime

Surveys
processing

activities-FY1
3

* * 2012-10-01 2013-09-30 0.00% 0.00%

Government
FTEs who
perform
system

administration
,

development,
and

production
functions - FY

2002 and
Earlier

$6.8 $6.8 2001-10-01 2001-10-01 2002-09-30 2002-09-30 100.00% 100.00%

Perform
Housing
Surveys

processing
activities-FY1

0

$1.9 $1.4 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

Perform
Education,

CE, and
Health

Surveys
processing-FY

11

* * 2010-10-01 2011-09-30 0.00% 0.00%

Contracts,
Training, and
Hardware and

Software

$0.3 $0.3 2001-10-01 2001-10-01 2002-09-30 2002-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Maintenance -
FY 2002 and

Earlier

Contracts,
Training, and
Hardware and

Software
Maintenance -

FY 2006

$2.1 $1.2 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

Perform
Senior IT

Management
and

Oversight-FY1
0

$0.4 $0.4 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

Government
FTEs who
perform
system

administration
,

development,
and

production
functions - FY

2007

$12.5 $12.2 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

Perform SIPP
Survey

processing
activities-FY1

4

* * 2013-10-01 2014-09-30 0.00% 0.00%

Perform
Special
Surveys

processing
activities-FY1

5

* * 2014-10-01 2015-09-30 0.00% 0.00%

Contracts,
Training, and
Hardware and

Software
Maintenance -

FY 2005

$1.2 $1.0 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

Perform
Crime

Surveys and
processing

activities-FY1
0

$1.3 $1.0 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

Perform
Housing
Surveys

processing
activities-FY1

3

* * 2012-10-01 2013-09-30 0.00% 0.00%

Perform
Crime

Surveys
processing

activities-FY1
2

* * 2011-10-01 2012-09-30 0.00% 0.00%

Perform SIPP
Survey

$2.7 $2.5 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

processing

Technology
Refreshment -

FY 2004

$2.2 $0.9 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%

Perform CPS
Survey

Processing
Activities -

FY11

* * 2010-10-01 2011-09-30 0.00% 0.00%

Perform
Education,

CE, and
Health

Surveys
processing

* * 2011-10-01 2012-09-30 0.00% 0.00%

Perform SIPP
Survey

processing
activities-FY1

3

* * 2012-10-01 2013-09-30 0.00% 0.00%

Contracts,
Training, and
Hardware and

Software
Maintenance -

FY 2008

$1.0 $0.8 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

Government
FTEs who
perform
system

administration
,

development,
and

production
functions - FY

2005

$13.9 $11.5 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

Perform
Housing
Surveys

processing
activities-FY1

1

* * 2010-10-01 2011-09-30 0.00% 0.00%

Perform CPS
Survey

processing
activities-FY1

5

* * 2014-10-01 2015-09-30 0.00% 0.00%

Perform
Crime

Surveys and
processing

activities-FY1
1

* * 2010-10-01 2011-09-30 0.00% 0.00%

Perform
Housing
Surveys

processing
activities-FY1

* * 2014-10-01 2015-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

5

Technology
Refreshment -

FY 2003

$1.1 $1.4 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%

Provide
generalized

survey
support

programming-
FY12

* * 2011-10-01 2012-09-30 0.00% 0.00%

Contracts,
Training, and
Hardware and

Software
Maintenance -

FY 2009

$0.8 $1.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Perform
Senior IT

Management
and

Oversight-FY1
1

* * 2010-10-01 2011-09-30 0.00% 0.00%

Perform
Senior IT

Management
and

Oversight-FY1
3

* * 2012-10-01 2013-09-30 0.00% 0.00%

Perform
Education,

CE, and
Health

Surveys
processing-FY

15

* * 2014-10-01 2015-09-30 0.00% 0.00%

Government
FTEs who
perform
system

administration
,

development,
and

production
functions - FY

2008

$13.0 $12.3 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

Government
FTEs who
perform
system

administration
,

development,
and

production
functions - FY

2009

$12.8 $12.7 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Government
FTEs who
perform
system

administration
,

$12.9 $11.9 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

development,
and

production
functions -
FY 2004

Perform SIPP
Survey

processing
activities-FY1

2

* * 2011-10-01 2012-09-30 0.00% 0.00%

Provide
generalized

survey
support

programming-
FY13

* * 2012-10-01 2013-09-30 0.00% 0.00%

Provide
generalized

survey
support

programming-
FY10

$1.6 $1.3 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

Perform
Special
Surveys

processing
activities-FY1

2

* * 2011-10-01 2012-09-30 0.00% 0.00%

Perform CPS
Survey

processing
activities-FY1

3

* * 2012-10-01 2013-09-30 0.00% 0.00%

Technology
Refreshment -

FY 2005

$0.3 $0.0 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 0.00%

SIPP Survey
processing

activities-FY1
5

* * 2014-10-01 2015-09-30 0.00% 0.00%

Perform CPS
Survey

processing
activities-FY1

0

$1.7 $1.5 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

Perform
Special
Surveys

processing
activities-

FY11

* * 2010-10-01 2011-09-30 0.00% 0.00%

Perform
Special
Surveys

processing
activities-FY1

3

* * 2012-10-01 2013-09-30 0.00% 0.00%

Perform CPS
Survey

processing
activities-FY1

4

* * 2013-10-01 2014-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

* - Indicates data is redacted.
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